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Wates Construction was appointed as principal 
contractor by Brent Council in 2011 for a £40m 
project to rebuild Crest Boys’ and Crest Girls’ 
Academies in Neasden, Northwest London.  Wates 
was supported by a design team from Capita 
Symonds.  Four new buildings were proposed.  
These would include separate Girls’ and Boys’ 
Academies with a joint sixth form in two pavilion 
buildings, with the other two interconnecting, 
mutual-use buildings housing specialist subjects 
and sports, all within a park setting.

Toureen Group was appointed by Wates to carry 
out a four-phased project.  The demolition of 
existing temporary structures and groundworks 
for the basement consisted of the demolition, 
bulk excavation and removal of 10,000m3 
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PROJECT DURATION

65 WEEKS

DATE OF COMPLETION

MAY 2013

CONTRACT VALUE  

£11 MILLION

CLIENT

WATES

arisings.  Rainwater harvesting tanks were 
installed, together with drainage, before the hard 
landscaping could begin for the rebuild of the two 
academies on the same site.

Enabling works included the formation of a new 
access road from Dollis Hill Lane and a car park, 
as well as the erection of temporary school 
accommodation.

Adding to the complexity of the scheme was the 
unusual position on the side of a hill, requiring 
a portion to be built into a slope. Restrictions 
on working hours and delivery times meant that 
materials and logistics planning were key to 
the smooth running and time efficiencies of the 
project. A detailed route in and out of the site 
for deliveries minimised the effect on residents 
and pupils, with no deliveries scheduled at either 
end of the working day. Issues of noise levels, 
school traffic and operating around exam periods 
were approached by phasing noisy site activities 
around the exam times; with construction traffic 
being managed around the arrival and departure 
of school children.

Construction of the 4-6 storey buildings, with 
connecting structures, commenced using both 
sheet piling and contiguous piled walls to secure 
the two large reinforced concrete basements 
forming part of the overall foundation solution.  
In all, some 360 piles were installed across the 
scheme, measuring between 600 and 800mm 
diameter and bored to depths of 8 to 32m. 
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Reinforced concrete walls, decking 
and columns were constructed, 
together with 7,000m2 of post 
tensioned slabs.  All concrete surface 
finishes met with specified Type B 
requirements.  

Both steel and concrete frames were 
used in one of the mutual buildings 
due to its large spans. Despite 
both buildings being structurally 
independent, they butt against each 
other and, thanks to the differing 
frame heights, this meant that 
the concrete frame would actually 
cantilever over that of the steel; 
which made for some awkward 
detailing where the buildings met. 

Across the rest of the school, 

reinforced concrete, which is the 
ideal solution on sites like this, was 
used to provide the frame for the 
buildings. In places, these frames 
double up as retaining structures 
due to the huge 16m fall across the 
site. 

Wates Construction Project Manager, 
Vince Whelan commented on the RC 
aspect of the job…

“We have used Toureen Group on 
many occasions for our RC frame 
works throughout the south east, 
all to great success.”

 They have been one of the best 
RC frames contactors that I have 
worked with for a long time.”

Toureen Group delivered the 
project to Wates on time 
and on budget and received 
considerable praise from Wates 
for the high standards and 
attention to health and safety 
concerns throughout the whole 
Toureen team.

Wates Construction successfully 
handed over Crest Academy 
in September 2014, delivering 
a facility of which the school 
and wider community can 
be justifiably proud. Wates 
received a National Site Award 
in the Considerate Constructors 
Scheme for the project.
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